

Lumberton Township Schools

Referendum Update August 9, 2019



Project Status:

Flooring in BRS + LMS offices and classrooms are substantially complete.

LMS roof is substantially complete.

FLW roof is under progress and on time.

LMS Cafeteria Windows- August 9 install.

Ashbrook Projects- to award bid at Sept. BOE mtg.



Referendum Projects- Images

F.L. Walther roof repair

New flooring in LMS computer lab + BRS office

LMS gym being refinished (local funds)

Cable being pulled for security cameras

